



CITY REGION DEAL JOINT COMMITTEE ROLLING ACTIONS LOG

	Date	Report title	Action	Action owner	Completion date (expected)	Comments
32	9 th March 2021	Outcomes of the Delegated Group Work on Implementation Plan	To approve the proposal to bring forward a paper to November Joint Committee on an Innovation Thematic Board to support the work of the Innovation Investment Strand	John Rogers	Summer 2022	This will be scheduled for a Joint Committee once SCREAB and REF have been established.
43	21 st July 2021	MOD Forthside SBC	Update regarding status of submission on Strategic OBC to facilitate land transfer.	Brian Roberts	Autumn 2022	Informal agreement that a Strategic Outline Case is required has been given. Written approval expected shortly.
50	7 th September 2021	Update on the Business Case Development Process	To receive regular feedback on issues in the business case journey in order that the appropriate action and intervention may occur.	RPMO	On-going	Ongoing

