



## CITY REGION DEAL JOINT COMMITTEE ROLLING ACTIONS LOG

	Date	Report title	Action	Action owner	Completion date (expected)	Comments
32	9 <sup>th</sup> March 2021	Outcomes of the Delegated Group Work on Implementation Plan	To approve the proposal to bring forward a paper to November Joint Committee on an Innovation Thematic Board to support the work of the Innovation Investment Strand	John Rogers	Ongoing	Work underway following the set-up of the Regional Economic Advisory Group.
43	21 <sup>st</sup> July 2021	MOD Forthside SBC	Update regarding status of submission on Strategic OBC to facilitate land transfer.	Brian Roberts	Ongoing	Informal agreement was that a Strategic Outline Case is required but UKG have recently (informally) advised that this will need to be an Outline Business Case instead. Discussions ongoing on the way forward.
50	7 <sup>th</sup> September 2021	Update on the Business Case Development Process	To receive regular feedback on issues in the business case journey in order that the appropriate action and intervention may occur.	RPMO	Ongoing	Ongoing